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ARCHITECT'S  
SUPPLEMENTAL  
INSTRUCTION ASI NO.: 045 

PROJECT NAME: Marshall County Courthouse 
 

PROJECT NO: 18827003 

CLIENT NAME: Marshall County  DATE: 25 February 2022 

PROJECT LOCATION: 
1 E Main St.  
Marshalltown, IA 50158 

 
  

GENERAL CONTRACTOR: Perfection Property Restoration   CONTACT: Jimi Peters 

   
The Work shall be carried out in accordance with the following supplemental instructions issued in 
accordance with the Contract Documents without change in Contract Sum or Contract Time. 
Proceeding with the Work in accordance with these instructions indicates your acknowledgment that 
there will be no change in the Contract Sum or Contract Time. 
 
Description: 

 

• RFI 68 – Additional trunk duct feeder and (2) additional return grilles are needed in the East Lobby for 
the Ceiling layout diffuser locations.   

• RFI 72 – Established a lower ceiling height in E/W corridor and reduced proportions of the ceiling 
cloud extents on the East side of the conference rooms to work with proposed ducts and existing bar 
joists. Added access panel to bulkhead for FSD.  

• Added Power to pre-action system on Level 3.  
 
Architectural drawings 

1. A204 – REFLECTED CEILING PLAN – LEVEL 4 

a. Reduce Ceiling Cloud size in corridor 411.  

2. A205 – REFLECTED CEILING PLAN – LEVEL 5 

a. Add diffusers to cloud in Level 5 Lobby 

3. A601 – ENLARGED DRAWINGS – HISTORIC COURTROOM 420 

a. E5 – LEVEL 4 HISTORIC COURTROOM – EAST ELEVATION 

i. ADD Infill of obsolete grilles to elevation.  

ii. Identify existing/new locations and clarify color should match wall paint.  

4. A612 – ENLARGED PLAN AND RCP – FOURTH FLOOR LOBBY 

a. REVISE gyp ceiling height in E/W hallway of Corridor 411.  

b. ADD note for access panel in gyp bulkhead by FSD. Final location of access panel to be 
determined in field with FSD.  

c. REDUCE size of ceiling cloud on East side of Conference Rooms.  

5. A613 – ENLARGED PLAN AND RCP – FIFTH FLOOR LOBBY 

a. C1 – ENLARGED RCP – LEVEL 5 LOBBY 

i. ADD (2) RETURN GRILLES TO CEILING CLOUD IN EAST LOBBY.  

 

 
Mechanical drawings 
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1. M104 - FOURTH FLOOR MECHANICAL PLAN  

a. REVISE supply and return grilles and their ductwork connections in Courtroom 420 to utilize  

existing opening through wall.  

2. M105 - FIFTH FLOOR MECHANICAL PLAN  

a. REVISE diffuser quantity and duct layout in East Lobby 508.  

b. ADD notes clarifying intended installation for return air ductwork and all supply and return 
ductwork in the NE quadrant of the 5th floor are intended to be installed in the space between 
wood framing and attic level steel supports.  

 
 
Electrical drawings 

1. EP103 – Third Floor Power Plan  

a. ADD power connections to for the air compressor pump and control panel for the fire protection 
pre-action system in Storage 312.  

2. EY103 – Third Floor Systems Plan  

a. CLARIFY intent of smoke detection for Storage 310/312.  

3. E606 – Electrical Schedules  

a. a. ADD circuit in panel EM for pre-action system 
 

Associated Submittals/RFI’s: 
RFI 68, RFI 72 
 
 
Attachments:  
(10) DRAWINGS 
 
 

  
Jimi Peters, AIA 
OPN Architects, Inc. 


